
Green, Michelle 

From: Miller, Scott 
Sent: Friday, December 18, 2015 7:05 AM 
To: Saskowski, Ronald 
Subject: FW: Smokey Mountain Smelters Schedule 

Hello Ron, 
Please save this to SEMS for Smokey Mountain Smelters. 
Thank you, 
Scott 

Original Message 
From: Ostrofsky, Arnold [mailto:Aostrofsky@versar.com] 
Sent: Friday, December 11, 2015 10:59 AM 
To: Miller, Scott <Miller.Scott@epa.gov> 
Subject: RE: Smokey Mountain Smelters Schedule 

HI Scott, 

The SMS schedule is as follows: 

Monday 01/04/16 Mobilize to the site, emplace office/lab trailer, portable toilets, electrical power, and waste water 
tank, decon tooling, perhaps begin drilling - JMWA4 personnel, drillers crew of 3. 
Tuesday 01/05/16 - Tuesday 01/12/16 active drilling/soil sampling operations. 
Wednesday 01/13/16 - Demobilize to Atlanta. Aforementioned equipment and drill tooling to remain in place. 

Tuesday 01/19/16 Mobilize to the site, begin well drilling and installation activities. JMWA 1 geologist, drillers crew of 6+ 
(rotasonic and coring rig). 
Thursday 01/29/16 Demobilize from the site, remove site equipment and utility connection. 

Weather and work progress may alter the schedule, but before those decisions are made, we will of course have a 
conversation about it. 

Thanks 

Arnie 

Original Message 
From: Miller, Scott [mailto:Miller.Scott@epa.gov] 
Sent: Friday, December 11, 2015 5:46 AM 
To: Ostrofsky, Arnold <Aostrofsky@versar.com> 
Subject: Smokey Mountain Smelters Schedule 

Good morning, Arnie, 
Could you provide a schedule for the workplan implementation at Smokey Mountain Smelters for the January 2016 
mobilization? 
Thank you, 
Scott 
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